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Mr. Thomas Winston, District Chief
Ohio Environmental Protection Agency
7 East Fourth Street

Dayton, Ohio 45402-2086

OEPA DIRECTOR'S FINDINGS AND ORDERS - TECHNICAL PROGRESS REPORT
FOR JULY AND AUGUST, 1987

Dear Mr. Winston: .

Enclosed is the bi-monthly technical progress report describing
FMPC progress to comply with the subject orders.

If you have any questions on this report, please let me know.

Sincerely,

James A. Rea er
Site Manager

Enclosure
As stated above

cc w/encl.

Bill Franz, USEPA-5

Graham Mitchell, OEPA
Margaret Wilson, SE-31, ORO
Bob Weidner, NLO

/Bob Conner, WMCO
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ATTACHMENT —

DIRECTOR’S FINDINGS AND ORDERS

FMPC BI-MONTHLY TECHNICAL PROGRESS REPORT -
JULY-AUGUST 1987

Order 16 of the Ohio EPA Director’s Findings and Orders requires that bi-monthly technical
progress reports be issued describing actions taken to comply with the Director’s Findings
and Orders during the previous two months. This third report fulfills the requirements of
Order 16 by describing actions taken at the Feed Materials Production Center during the
period July 1, 1987 through August 31, 1987. »

GENERAL

Work was initiated to clean, pressure test, and chemically grout the FMPC outfall
pipeline in accordance with the requirements of Order 14. During the television
inspection of the pipeline, a heavy deposit of scale was discovered along the entire
invert of the pipeline. All available cleaning techniques were exhausted in. the
attempt to adequately remove the scale. As a result of the scale, pressure testing of
the pipeline cannot be performed to demonstrate the integrity of the outfall.
Additionally, the evaluation of the gravel pack surrounding the pipeline cannot be
conducted as defined in the Work Plan submitted in response to Order 14. Alternatives
are currently being investigated at the FMPC to fulfill the requirements of Order 14.

The installation of the temporary storage tanks and piping systems to divert flows
from the biodenitrification surge lagoon has been completed. The discharge piping
associated with the temporary tanks is under construction. The temporary storage tank.
system is anticipated to be completed so as to receive wastewater flows by September

- 30, 1987.

A technical assistance subcontract was awarded to assist the FMPC in preparation of -
the Best Management Practices (BMP) Plan in accordance with Order 9. Actions
associated with the preparation of the BMP plan were initiated in September, 1987.

Configuration of the SWIFT-III groundwater model has been completed for performance of

“the Zone of Influence Study pursuant to Order 14B. Verification modelling runs are
currently being performed. A report describing actions taken under Order 14, through
September, 1987, will be issued to Ohio EPA by October 1, 1987.

To date, all Director’s Findings and Orders deliverables have been provided to the
Ohio EPA on or ahead of schedule.

STATUS OF ACTIONS

- ‘ Date Due
Order Description to EPA Status
i Cease discharge of "sewage", 29-Mar-87 Complete. Production discharge
"industrial waste"”, or "other to waste pit 5 or the Clearwell
waste" to waste pit 5 or the : ceased on 24-Feb-87.
Clearwell. K-65 ditch sump flow ceased

with installation of new piping

changes on 24-Mar-87.
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Install a new liner in the

biodenitrification surge lagoon.

Until new liner is operable,
cease accumulation of waste

No waste water from...shall be
discharged or placed into

Issue a report describing
solids loading & settling

rates in the biodenitrification
surge lagoon and the stormwater
Include a
maintenance schedule for solids

" Order Description
2
water in lagoon.
3
Paddy’s Run.
4
retention basin.
removal.
5

Issue a contingency plan
describing actions to be taken
to minimize environmental
impacts to Paddy’s Run due to
the existing stormwater
retention system.

a. Submit a scope of work
to Ohio EPA for review.

Date Due

to EPA

1-0ct-88

30-Sep-87

N/A

1-Jun-87

30-Apr-87
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In progress. An integrated
work plan was developed for
installation of a new liner.

Status

In progress.

Installation of the

temporary tanks is complete.
Temporary piping feed to the
tanks is complete. Discharge
piping installation is
proceeding on a schedule which
will allow the tanks to accept
wastewater by 30-Sept-87.

Complete. No water from the
specified areas is being
discharged or placed into
Paddy’s Run.

Complete.
A report was issued to OEPA on
01-Jun-87.

Complete. A work plan was
provided to the Ohio EPA on
29-Apr-87 describing actions
taken to investigate
techniques which can be
utilized to minimize environ-
mental impacts to Paddy’s Run.
Ohio EPA comments on the Work
Plan were received via letter,
Ms. J. A. Grezyb to Mr. Rick
Collier, dated 27-May-87. A
revised Work Plan incorporating
OEPA comments was transmitted
to OEPA.
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b. Issue final report to the

Submit detailed plans and a PTI
application for a stormwater

Issue a contingency plan
describing actions to be taken
to minimize environmental
impacts to Paddy’s Run due to
the new stormwater retention

This item is to be submitted as
part of the PTI application.

Install a stormwater retention
system able to collect
production area runoff from a
10 year, 24 hour storm event.

Issue a best management
practices plan for control
of wastes that may be
discharged from the FMPC.

Implement the BMP plan
following Ohio EPA approval.

Maintain the BMP plan.

Amend the BMP plan as

Order Description
Ohio EPA.
6
retention system.
7
system.
8
9
10
11
12
necessary.
13

If requested by Ohio EPA,
modify the BMP plan within
45 days.

Date Due
to EPA

1-Oct-87

1-Oct-87

1-Oct-87

31-Dec-88

1-Mar-88

TBE
N/A
N/A

TBE
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Status
In progress.

In progress. An integrated
work plan was prepared

for installation of the
stormwater retention system.
The preparation of a PTI
application incorporating
detailed plans is in the
process of being prepared.

In progress. A contingency
plan is being prepared in
conjunction with work performed
for Order 5.

In progress. An integrated
work plan was prepared for
installation of the stormwater
retention system.

In progress.

A best management practices
committee was formed to
support preparation of the
plan. A technical assistance
contract has been awarded.
Actions associated with the
preparation of the BMP were
initiated September 1, 1987.



.Perform a study of FMPC

discharge to the Great

Study the integrity
of the FMPC outfall.

Conduct Zone of Influence
Study on FMPC discharge.

Study the gravel pack

Issue final report to the

Implement alternatives
recommended by report,
required by Order 14, as
approved by Ohio EPA.

Order Description
14
Miami River.
A.
B.
C.
D.
Ohio EPA.
15
16

Issue bi-monthly technical
progress reports.

Date Due

- to EPA

1-Oct-87

1-Oct-87

1-Oct-87

1-Aug-88

TBE

20-July-87
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Status

In progress. Work was
initiated on 8-Aug-87

to clean, pressure test, and
grout the outfall. A heavy
buildup of scale was found
along the interior of the
pipeline. Due to this buildup,
pressure testing cannot be '
conducted on the pipeline.
Alternatives are currently
being investigated to meet the
intent of Orders 14A.

In progress. Configuration of
the SWIFT II1 Model for the
FMPC is complete. Verification
modelling runs in process.
Interim report on actions taken
under 14B to be issued
1-Oct-87.

As a result of the scale
buildup along the invert of the
outfall, the evaluation of the
gravel pack cannot be completed
as previously indicated in the
Work Plan submitted in response
to Order 14C. Alternatives are
currently being investigated to
meet the intent of Order 14C.

In progress.

Complete. Third bi-monthly
report issued to the Ohio EPA.
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: ‘ Date Due
Order Description to EPA Status

17 A1l orders shall be implemented N/A _ In progress.
by the DOE and WMCO. See action items 1 through 16.

N/A: No Action Required (this is utilized when no specific or dated FMPC action is
required to comply with the order).
TBE: To Be Established (this is utilized when a schedule is dependent upon prior
Ohio EPA actions).




